

Timeoversikt :**Kunde:****Prosjekt:****Prosjektnr.:**

Ragnar Gilboe

Drenering

Dato	Aktivitet	EC 220 DL	Traktor	Singel	Johnny	Emil	Tore
22.04.2020	Drenering	6,5			0,5		
22.04.2020	Drenering		2,0	28,0		4,5	
23.04.2020	Drenering	5,0					
23.04.2020	Drenering		0,5	8,3		3,5	
24.04.2020	Drenering	8,0			0,5		
24.04.2020	Drenering		2,0	23,9		6,5	
27.04.2020	Drenering	7,5					
27.04.2020	Drenering		3,0	33,3		4,5	
28.04.2020	Drenering	7,5					
28.04.2020	Drenering		2,0	24,3		5,5	
29.04.2020	Drenering	9,5					
29.04.2020	Drenering		2,0	24,4		5,5	
30.04.2020	Drenering	7,5					
30.04.2020	Drenering	2,5	2,5	31,6		5,0	
30.04.2020	Innmåling av drenering						1,5
04.05.2020	Drenering	8,0					
04.05.2020	Drenering		3,0	33,8		5,0	
05.05.2020	Drenering	9,0					
06.05.2020	Drenering	8,0					
07.05.2020	Drenering	6,0					
Sum		85,0	17,0	207,5	1,0	40,0	1,5
Summasjon:				Timer	Pris	Sum	
Gravemaskin Volvo EC 220 DL			t	85,0	950,0	80 750,0	
Traktor			t	17,0	850,0	14 450,0	
Singel			Tonn	207,5	170,0	35 275,0	
Handarbeide			t	42,5	550,0	23 375,0	
110mm drensør			m	1300,0	35,0	45 500,0	
110-110mm grenør			stk	28,0	90,0	2 520,0	
110mm ters			stk	18,0	45,0	810,0	
110mm løpemuffe			stk	5,0	55,0	275,0	
110mm bend			stk	2,0	65,0	130,0	
Sum eks. m.v.a.			Kr.			203 085,0	

Ragnar Gilboe, Drenering